

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VIII – Srikakulam District – “Providing BT Surface to the road from Koyyam Road at 8/2km to Budagatlapalem in Srikakulam District” - Revised Administrative Sanction due to price escalation charges - Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 995

Dated:07-06-2012.

Read the following:-

- 1) G.O.Rt.No.68, PR&RD.(Progs.II) Department, Dt.27-2-2009.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyderabad
Lr.No.W1/DEE.I/PMGSYAPVII-1801/SKLM, dt.26-11-2011.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.162.65 lakh in respect of the work “Providing BT Surface to the road from Koyyam Road at 8/2km to Budagatlapalem in Srikakulam District” under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.161,59,297.80 as against the Original Administrative Sanction of Rs.162.65 lakh in respect of the work “Providing BT Surface to the road from Koyyam Road at 8/2km to Budagatlapalem in Srikakulam District” under PMGSY Programme, Phase VIII due to Price escalation charges.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.161,59,297.80 (Rupees One crore sixty one lakh fifty nine thousand two hundred and ninety seven only) in respect of the work “Providing BT Surface to the road from Koyyam Road at 8/2km to Budagatlapalem in Srikakulam District” including GOI share of Rs.160,50,422.80 (Rupees One crore sixty lakh fifty thousand four hundred and twenty two only) and State Share of Rs. 1,08,875/- (Rupees One lakh eight thousand eight hundred and seventy five only) as against the Original Administrative Sanction of Rs.162.65 lakh (Rupees One crore sixty two lakh and sixty five thousand only) under PMGSY Phase VIII due to Price escalation charges is to be borne by the State Government as per the PMGSY guidelines. The amount chargeable is as follows:

OAS cost of above work : Rs.162.65 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs.160,50,422.80

b) Amount chargeable from State Govt.

Share towards Excess Tender Premium : Rs. 1,08,875/-

Total RAS required (a+b) : Rs.161,59,297.80

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.11112/235/2012/Expr.PR&RD, dt.02.05.2012.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Srikakulam District.
The District Treasury Officer, Srikakulam District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (PR &RWS)
Finance (Expr.PR&RD) Dept.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.